

# Eliza Howell Park Road Re-Construction Project

Virtual Stakeholder Meeting  
October 4, 2022



# Project Team

*Coordination between:*

*General Services Department (GSD) & Department Public Works (DPW)*

*Consultant : Mannik Smith*

Tim Karl

Chief of Landscape  
Architecture  
GSD

Juliana Fulton

Deputy Chief of Parks  
Planner  
GSD

Farhat Chaudhry

Project Manager/Designer  
GSD

Steve Bannasch, P.E.


Engineering Services  
Coordinator  
DPW



# Project Overview

## PROJECT SCOPE:



- Approx. 1.3 Mile Road Loop
- Improve Stormwater System
- Reconstruct Pavement Sections & Resurface
- Pavement Markings/Bike Lanes
- Gates




# Project Updates


## DESIGN:

- DPW's Consultant Mannik Smith on board
- Design under way - 30% construction site plan completed to date


-  Road Repair (mill & fill)
-  Road Reconstruction





# Typical Cross Section





# Park Entrance Detail



# Loop Entrance / Exit Detail





# One to two-way Detail





# Parking Area Detail



# Next Steps

## Timeline

- Bidding process: January - February 2023
- Construction: Mar - Jul 2023
  
- Construction groundbreaking: March or April 2023 (depending on the frost laws)
- Construction Completion: June or July 2023 (weather dependent)

Questions?

